AUtoMLy | Progress Log 3

Assignment 2C · Weeks 9–12 (Oct 12–Nov 8, 2026) · Status updated Nov 12 · J.O.

Field	Entry
Log number & period	Log 3 · Weeks 9–12 (Oct 12–Nov 8); status updated through Nov 12 with post-period Milestone 3 work.
Milestone 2 feedback	Control-set independence was challenged. On Oct 19, the one-time test used 150 fresh questions: base 114/120 answerable correct vs adapter 111/120; unanswerable declines 24/30 vs 2/30. Adapter not promoted; sealed M2 result unchanged.
Automation status	Model callable outside the notebook via vLLM/Open WebUI; instructor-approved substitute for n8n/Make. Two KBs (64+74 PDFs); 8-step Pipe uses untouched Nemotron base, evidence gate, citations, 0.80 confidence branch, human review and SQLite log. V4 walkthrough (7:19; 5 model calls, DB cross-checked) shows 98% release, 8% review, no-answer escalation, invalid inputs, outage/recovery. Nov 10: synced wrapper metadata and captured the branded home screen. Nov 12: added the official AUM YuJa link; anonymous access is unverified, with GitHub MP4 releases as alternatives. Current-base accuracy remains unmeasured; 100 tests pass. v4 release · AUM YuJa video
Implementation & governance prep	Two local KBs loaded; settings 2,000/500/top-10. Instructor approved Open WebUI substitution. No external Medicaid stakeholder consultation or verified cost estimates recorded. Reviewer queue aging, notifications, immutable audit, PHI/privacy controls and accountable operations remain open for Nov 22 plan.
Risk register changes	Unsupported claims, closed-book adapter retrieval and service failure fired; adapter remains unpromoted and no risks retired. Revised trigger: missing evidence, low confidence or service error routes to NO_ANSWER/ERROR/review, not release. Input screening and outage/recovery were tested. Open: 0.80 uncalibrated, current-base accuracy unmeasured, review queue/alerts/audit incomplete; anonymous YuJa access unverified (GitHub MP4 alternative).
Plan changes	Replaced n8n/Make with instructor-approved Open WebUI, then the adapter/exact-quote auto-clear approach with untouched-base drafting and 8-step confidence routing. Report/video/screenshot closeout completed Nov 10; AUM YuJa link added to the materials Nov 12. M3 (Nov 15) and I&G (Nov 22) dates are unchanged. No new training/fine-tuning or current-base benchmark.
Next period: three priorities	1) Submit the Milestone 3 report plus M3_Walkthrough_link.docx by Nov 15; verify YuJa access or use the MP4 release. 2) Complete the Implementation & Governance Plan by Nov 22 with stakeholder and cost inputs. 3) Independently review the v4 walkthrough and plan fresh, non-sealed base-model accuracy/threshold validation.
Hours logged	Reported through Nov 12: 6 hours this week (Nov 9–15, post-period) + 4 hours last week (Nov 2–8, Week 12) = 10 hours across those two weeks. Hours for Weeks 9–11 were not reported; this is not the full-period total.
AI Use Disclosure (required)	The student used Hermes Agent (GPT-6 and Claude Sonnet 5.5) for workflow code, tests, evidence analysis and drafting; local Nemotron powered inference and Orpheus Leo narrated the video. The student defined the Medicaid decision-support goals, scope and architecture; selected model and retrieval/evaluation priorities; approved Open WebUI; chose untouched-base drafting and confidence routing over adapter promotion; directed tests/demos and reviewed evidence. The student remains accountable. Claude judged historical outputs; those are not human ratings.