AUtoMLy | Progress Log 3

Assignment 2C · Weeks 9–12 (Oct 12–Nov 8, 2026) · Status updated Nov 10 · J.O.

Field	Entry
Log number & period	Log 3 · Weeks 9–12 (Oct 12–Nov 8); status updated through Nov 10 to include current Milestone 3 work. Due Nov 8; this update is late.
Milestone 2 feedback	Control-set independence was challenged. On Oct 19, the one-time test used 150 fresh questions: base 114/120 answerable correct vs adapter 111/120; unanswerable declines 24/30 vs 2/30. Adapter not promoted; sealed M2 result unchanged.
Automation status	Model callable outside the notebook via vLLM/Open WebUI; instructor-approved substitute for n8n/Make. Two KBs (64+74 PDFs); 8-step Pipe uses untouched Nemotron base, evidence gate, citations, 0.80 confidence branch, human review and SQLite log. V4 walkthrough (7:19; 5 model calls, DB cross-checked) shows 98% release, 8% review, no-answer escalation, invalid inputs, outage/recovery. On Nov 10, synced current wrapper metadata and captured the branded home screen. Current-base accuracy remains unmeasured; 100 tests pass. v4 release · AUM YuJa video
Implementation & governance prep	Two local KBs loaded; settings 2,000/500/top-10. Instructor approved Open WebUI substitution. No external Medicaid stakeholder consultation or verified cost estimates recorded. Reviewer queue aging, notifications, immutable audit, PHI/privacy controls and accountable operations remain open for Nov 22 plan.
Risk register changes	Unsupported claims, closed-book adapter retrieval and service failure fired. Adapter remains unpromoted. Added/revised controls: input screening, evidence gate, confidence review, explicit service-error message and recovery. Open: 0.80 is uncalibrated, current-base accuracy is unmeasured, and review aging/alerts/audit remain incomplete.
Plan changes	Used instructor-approved Open WebUI instead of n8n/Make. Replaced adapter/exact-quote auto-clear with untouched-base drafting and 8-step confidence routing; v4 walkthrough and branded screenshot completed Nov 10. No new training/fine-tuning or current-base accuracy benchmark.
Next period: three priorities	1) Submit Milestone 3 report, repository links and v4 walkthrough by Nov 15. 2) Complete the Implementation & Governance Plan by Nov 22 with stakeholder input and costs. 3) Independently review the video and plan fresh, non-sealed base-model accuracy / threshold validation.
Hours logged	[Student to enter approximate hours; individual time was not tracked in project evidence.]
AI Use Disclosure (required)	The student used Hermes Agent (GPT-6 and Claude Sonnet 5.5) for workflow code, tests, evidence analysis and drafting; local Nemotron powered inference and Orpheus Leo narrated the video. The student defined the Medicaid decision-support goals, scope and architecture; selected model and retrieval/evaluation priorities; approved Open WebUI; chose untouched-base drafting and confidence routing over adapter promotion; directed tests/demos and reviewed evidence. The student remains accountable. Claude judged historical outputs; those are not human ratings.